COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/11/2007

ESTIMATE SUMMARY 11:59:47
CONTID: C15709 ESTIMATE NO: 0009 PROG SPEC YR:2005
PCN: 15709-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 47.0 DAYS TIME ALLOW: 96 WORK DAYS
FY07 Regionwide Deck Repair PERCENT TIME: 48.96 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: C R600-283
FYO7 Regionwide Deck Repair
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
ABCO CONTRACTING, INC. PAY PERIOD ENDING 10/11/2007 DATE TIME STARTED 09/24/2006
2180 E. 74TH PLACE DATE LET 08/10/2006 DATE WORK BEGAN
DATE AWARDED 08/24/2006 DATE TIME STOPPED 07/28/2007
DATE CONTRACT EXECUTED 09/12/2006 DATE ACCEPTED 07/28/2007
DENVER CO 80229 303/288-4140 DATE NOTICE TO PROCEED 09/24/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,594,618.03 PARTICIPATING $ 1,153.36 $ 0.00
AWARD PROJECT AMT: $ 1,068,319.30 NON-PARTICIPATING 1,392,773.42 229,093.36
PERCENT COMPLETE: 87.41% TOTAL EARNINGS 1,393,926.78 229,093.36
FUNDS AVAILABLE: s 200,691.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,393,926.78 229,093.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,024.79 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,377,901.99 229,093.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,377,901.99 229,093.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 229,093.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00240
0010 202-00250
0015 208-00045
0020 208-00050
0025 208-00205
0030 403-00720
0035 403-34871
0040 411-10255
0045 626-00000
0050 626-01000
0055 627-00005

C15709
15709-BID
C R600-283
ITEM
DESCRIPTION

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

EROSION CONTROL SUPERVISOR

*HOT MIX ASPHALT (PATCHING)

(ASPHALT)

*HOT MIX ASPHALT (GRADING SX)

(100)

(PG 76-28)

*EMULSIFIED ASPHALT (SLOW-SETTING)

*MOBILIZATION

PUBLIC INFORMATION SERVICES

*EPOXY PAVEMENT MARKING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0009
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PCN: 15709-BID ESTIMATE RUN 10/11/2007
PROJECT: C R600-283 ESTIMATE NO: 0009 11:59:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 133.210 133.210
GAL 0.000 0.00
27.00000 133.210 3,596.67
0065 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 197.000 160.000
SF 0.000 0.00
13.90000 160.000 2,224.00
0070 630-00000 *FLAGGING 1,238.550 1,005.550
HOUR 233.000 4,788.15
20.55000 1,238.550 25,452.20
0075 630-00007 *TRAFFIC CONTROL INSPECTION 141.000 139.000
DAY 2.000 216.00
108.00000 141.000 15,228.00
0080 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.900
EACH 0.100 540.50
5,405.00000 1.000 5,405.00
0085 630-00012 *TRAFFIC CONTROL MANAGEMENT 102.500 94.500
DAY 8.000 4,120.00
515.00000 102.500 52,787.50
0090 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 130.000 45.500
HOUR 52.000 3,933.80
75.65000 97.500 7,375.88
0091 900-00006 ADDED ITEM (DOLLAR)/ REIMBURSE FOR UNIFORMED TRAFFIC 8,295.000 0.000
CONTROL
DOL 8,295.000 8,295.00
1.00000 8,295.000 8,295.00
0095 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.800
EACH 0.200 49.00
245.00000 2.000 490.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 1.800
EACH 0.200 14.00
70.00000 2.000 140.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 20.700
EACH 2.300 161.00
70.00000 23.000 1,610.00



CONTID: C15709 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15709-BID ESTIMATE RUN 10/11/2007
PROJECT: C R600-283 ESTIMATE NO: 0009 11:59:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600
EACH 1.400 98.00
70.00000 14.000 980.00
0115 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 165.000 148.500
SF 16.500 356.40
21.60000 165.000 3,564.00
0120 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.400 216.00
540.00000 4.000 2,160.00
0125 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.500 487.50
975.00000 5.000 4,875.00
0130 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 110.000 99.000
EACH 11.000 649.00
59.00000 110.000 6,490.00
0135 630-80370 CONCRETE BARRIER (TEMPORARY) 420.000 378.000
LF 42.000 3,360.00
80.00000 420.000 33,600.00
0140 630-80380 *TRAFFIC CONE 180.000 162.000
EACH 18.000 194.40
10.80000 180.000 1,944.00
0142 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 1,150.00
1,150.00000 1.000 1,150.00
0145 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900
EACH 0.100 756.50
7,565.00000 1.000 7,565.00
0150 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.100 864.50
8,645.00000 1.000 8,645.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15709-BID ESTIMATE RUN 10/11/2007
PROJECT: C R600-283 ESTIMATE NO: 0009 11:59:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70022 F/A OJT COLORADO TRAINING PROGRAM 3,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70034 F/A ADJUST UTILITIES 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70042 F/A RAILROAD FLAGGING 20,000.000 973.730
FA 2,807.890 2,807.89
1.00000 3,781.620 3,781.62
0190 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL TIME FOR TRAFFIC 1.000 0.000
CONTROL DEVICES (21 DAYS ADDED)
LS 1.000 4,405.00
4,405.00000 1.000 4,405.00
CAT 0200 CURRENT AMT $ 570,816.48 $ 109,896.01% 457,467.48
CAT NO0305 STRUCTURE F-16-GN SIMMS OVER US6
0200 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,836.000 2,358.000
SY 0.000 0.00
7.00000 2,358.000 16,506.00
0205 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,042.000 1,042.000
sy 0.000 0.00

150.00000 1,042.000 156,300.00
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PCN: 15709-BID ESTIMATE RUN 10/11/2007
PROJECT: C R600-283 ESTIMATE NO: 0009 11:59:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STRUCTURE F-16-GN SIMMS OVER US6
0210 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 43.000 0.000
sy 0.000 0.00
350.00000 0.000 0.00
0215 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 522.880 522.880
TON 0.000 0.00
110.00000 522.880 57,516.80
0216 900-00006  ADDED ITEM (DOLLAR)/ HMA PRICE REDUCTION ON SIMMS 0.000 -1.000
BRIDGE OVERLAY OVER US6
DOL 0.000 0.00
14,220.90000 -1.000 -14,220.90
0220 420-00510 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 72.480 72.480
SY 0.000 0.00
10.65000 72.480 771.91
0225 515-00120 WATERPROOFING (MEMBRANE) 2,836.000 2,360.000
sy 0.000 0.00
7.30000 2,360.000 17,228.00
0230 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 132.300 78.000
cY 0.000 0.00
575.00000 78.000 44,850.00
0235 602-00000 REINFORCING STEEL 2,003.000 2,003.000
1B 0.000 0.00
2.10000 2,003.000 4,206.30
CAT 0305 CURRENT AMT 350,472.31 $ 0.00$ 283,158.11
CAT NOO0311 STRUCTURE E-16-HA SH58 OVER FORD ST.
0240 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,218.000 1,986.330
sy 0.000 0.00
7.00000 1,986.330 13,904.31
0245 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,207.710 1,207.710
SY 0.000 0.00
150.00000 1,207.710 181,156.50
0250 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 55.890 55.890
sy 0.000 0.00
350.00000 55.890 19,561.50
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PCN: 15709-BID ESTIMATE RUN 10/11/2007
PROJECT: C R600-283 ESTIMATE NO: 0009 11:59:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0311 STRUCTURE E-16-HA SH58 OVER FORD ST.

0255 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 342.530 342.530
TON 0.000 0.00
110.00000 342.530 37,678.30
0260 515-00120 WATERPROOFING (MEMBRANE) 2,218.000 2,010.000
SY 0.000 0.00
7.30000 2,010.000 14,673.00
0265 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 120.500 120.500
cYy 0.000 0.00
575.00000 120.500 69,287.50
0270 602-00000 REINFORCING STEEL 3,761.230 3,761.230
LB 0.000 0.00
2.10000 3,761.230 7,898.58
CAT 0311 CURRENT AMT $ 347,299.78 $ 0.008 344,159.69

CAT NO0314 STRUCTURE E-17-DC EB I-76 OVER UPRR

0275 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 668.000 592.440
SY 0.000 0.00
7.00000 592.440 4,147.08
0280 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 332.080 0.000
sy 332.080 49,812.00
150.00000 332.080 49,812.00
0285 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 31.300 15.600
SY 8.900 3,115.00
350.00000 24.500 8,575.00
0290 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 157.695 47.495
TON 110.200 12,122.00
110.00000 157.695 17,346.45
0295 515-00120 WATERPROOFING (MEMBRANE) 2,010.000 592.000
SY 0.000 0.00
7.30000 592.000 4,321.60
0297 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 32.000 0.000
LF 32.000 5,568.00

174.00000 32.000 5,568.00
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PCN: 15709-BID ESTIMATE RUN 10/11/2007
PROJECT: C R600-283 ESTIMATE NO: 0009 11:59:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0314 STRUCTURE E-17-DC EB I-76 OVER UPRR
0300 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 45.500 24.500
cYy 21.000 12,075.00
575.00000 45.500 26,162.50
0305 602-00000 REINFORCING STEEL 1,353.950 1,293.320
LB 0.000 0.00
2.10000 1,293.320 2,715.97
CAT 0314 CURRENT AMT § 132,036.25 § 82,692.00$ 118,648.60
CAT NOO0315 STRUCTURE E-17-DU WB I-76 OVER UPRR
0310 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 668.000 592.440
SY 0.000 0.00
7.00000 592.440 4,147.08
0315 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 494.400 494.400
SY 0.000 0.00
150.00000 494.400 74,160.00
0320 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 104.800 31.300
SY 73.500 25,725.00
350.00000 104.800 36,680.00
0325 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 135.925 88.540
TON 47.385 5,212.35
110.00000 135.925 14,951.75
0330 515-00120 WATERPROOFING (MEMBRANE) 668.000 592.000
SY 0.000 0.00
7.30000 592.000 4,321.60
0332 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 32.000 0.000
LF 32.000 5,568.00
174.00000 32.000 5,568.00
0335 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 74.000 74.000
cYy 0.000 0.00
575.00000 74.000 42,550.00
0340 602-00000 REINFORCING STEEL 3,314.790 3,314.790
1B 0.000 0.00
2.10000 3,314.790 6,961.06
CAT 0315 CURRENT AMT § 190,423.21 $ 36,505.35$ 189,339.49
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PCN: 15709-BID ESTIMATE RUN 10/11/2007
PROJECT: C R600-283 ESTIMATE NO: 0009 11:59:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0345 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
785.00000 1.000 785.00
0350 700-70222 F/A CELLULAR PHONE SERVICE 2,000.000 368.360
FA 0.000 0.00
1.00000 368.360 368.36
CAT 0400 CURRENT AMT $ 3,570.00 $ 0.00$ 1,153.36
PROJECT TOTAL CURRENT AMT $ 1,594,618.03 $ 229,093.365S 1,393,926.73



